

Carchman, Loreen

From: Carchman, Loreen
Sent: Tuesday, February 13, 2001 12:03 PM
To: Osborne, Kevin (PMMC Legal)
Subject: TES Draft contract

Kevin,

I just got off the phone with Covance and agreed upon the tentative timeline. Please let me know if you have any problems with this. Both PM and Covance would like the contract signed by April 1.

2/23 Draft contract from PM to Covance
3/7 Covance to return comments related to draft
3/12 Conference call between Covance and PM to discuss outstanding issues
3/16 PM to redraft contract and send to Covance
3/16 Review of redraft by U. Nyffeler, D. Beran and R. Solana
3/21 Comments due from Covance on redraft
3/21 Comments due from U. Nyffeler, D. Beran and R. Solana
3/27 Final contract mailed to Covance
4/1 Final contract signed by Covance and returned to PM

The protocol is currently going under revision and the PM Team will be meeting at Covance this week.

I have attached Covance's Master Client Agreement for you to review.



000000 * 000 * 000000 Δ 00
0

Thoughts/comments?

Thanks,
-L